

CORRIGENDUM III

REF NO. BGL/622/2024-25

Dated: 27.07.2024

To,
All Bidders.

Sub: - Corrigendum No.3 to E-tender No. BGL/622/2024-25 dt. 29.06.2024 for Engagement of Consultants for PMC & O&M Services at Hyderabad, Vijayawada & Kakinada for 02 Years.

Dear Sir,

Please refer to our E-tender No. BGL/622/2024-25 dt. 29.06.2024 for Engagement of Consultants for PMC & O&M Services at Hyderabad, Vijayawada & Kakinada for 02 Years. While on the subject, the following **ADDITIONAL PENALTY CLAUSES** (Clause No. 6 in SCC) issued may be noted.

Please note that all the clarifications/corrigendum/amendment issued for the subject Tender Document shall form an integral part of Tender Document. Copies of all these communications and enclosures shall be submitted, duly signed, and stamped along with the bid.

All other terms and conditions in the tender document remain unaltered. You are requested to take note of the above and arrange to submit the tender accordingly before the due date of submission. Looking forward to your participation in the tender.

Yours faithfully,
For Bhagyanagar Gas Limited

Manager(C&P)

Annexure I

1. The site execution issues are expected to be cleared within 24 to 48 hours. Any delay in technical clearance of sitework will incur a penalty of ₹1000 per day.
2. Any delay of work due to negligence or delay in clearance by PMC penalty of Rs 1000/- per day.
3. Failure to certification and signing of Inspection reports by PMC on daily or regular basis within stipulated time will attract a 500/- penalty to respective engineer.
4. Monthly Schedules for the works should be prepared by PMC according to site conditions and PMC are responsible to make the job done by the contractor as per schedule. Delay in achieving less than 60% with respect to planning will attract a penalty of Rs: 2500/-.
5. Any abnormal delay in the approval of the Vendor drawings/ QAP/Job Procedures/Drawings to be prepared by PMC etc., will attract a penalty of Rs: 2500/-.
6. Any Quality or HSE deviation in work by the contractor under PMC supervision will attract the punishment for respective engineer.
7. PMC to inform BGL 3 months in advance for Work order expiry and 30 days in advance to expiry of Bank Guarantee. If not a penalty of Rs: 2500/- will be imposed on each occasion.
8. If the bank guarantee of any vendor / contractor expires due to the negligence of PMC equivalent amount shall be deducted from PMC bills.
9. Consultants have an obligation to disclose any situation of actual or potential conflict that impacts their capacity to serve the best interest of their client, or that may reasonably be perceived as having this effect. Failure to disclose said situations may lead to the disqualification of the Consultant or the termination of its Contract.